A Web Page

`http://`

TASK Management

☐ See Inactive Projects

Coding Dojo
- ☐ CD Website
- ☐ CD CRM
- ☐ CD Tuition Service
- ☐ CD Calendar Service
- ☐ CD Learn Platform
- ☐ CD Code Generation

Village 88
- ☐ V88 Focus Tracker
- ☐ CWD Adhoc

Support Team
- ☐ Admissions
- ☐ Accounting

Consulting
- ☐ Mastery
- ☐ Acuity
- ☐ VIA Ventures

CD Website | Ongoing 88 Tasks | Completed 57 Tasks | Live 48 Tasks

Filter | Created & Complete | 9/1 /17 | 9/18 /17 | Search.. | Fetch

All Task | + Add Task

Current Sprint Cycle
1 (AP-7 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot CDWEB CDCRM
2 (AP-7 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot CDWEB CDCRM
3 (AP-7 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot CDWEB CDCRM
4 (AP-7 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot CDWEB CDCRM
5 8 pts Ongoing Prototype (Company Page) Create clickable prototy CDWEB CDCRM
6 (AP-7 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot CDWEB CDCRM

Product Backlog
7 (AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot CDWEB CDCRM
8 (AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot CDWEB CDCRM
9 (AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot CDWEB CDCRM
10 (AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot CDWEB CDCRM
11 (AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot CDWEB CDCRM
12 (AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot CDWEB CDCRM
13 (AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot CDWEB CDCRM
14 (AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot CDWEB CDCRM

CDWEB CDCRM + | + Add Sub-Task

5 pts 5 pts Ongoing Prototype
(Company Page) Create clickable prototype for Company Page
Description

Remaining Task
(AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot CDWEB
(AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot CDCRM
(AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot CDCRM
5 pts 5 pts Ongoing Prototype (Company Page) Create clickable pr CDWEB

Done
(AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot CDWEB
(AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot CDCRM
(AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot CDWEB

DELETING A TASK
1. Show a modal box confirming project deletion
2. Remove corresponding main task from Main Tasks list

REMOVING A PROJECT
1. Always show a modal box confirming project deletion
2. User should NOT be able to remove the last remaining Project from a main task
3. User should NOT be able to remove a project if a subtask belongs to that project
4. Removed project should return to the Add Project dropdown

Adding to another project
CDWEB CDCRM +
☐ CD Website
☐ CD CRM
☐ CD Tuition Service

UX if task has 3 or more Projects
CDWEB CDCRM ...
V88 Admis
CD Dojo Academy

ASSIGNING MAIN TASK PROJECT
1. When user assigns a Project to a main task, remove that Project from the Add Project dropdown
2. When main task is assigned to 3 or more projects, show the first two projects only, then show a clickable ellipsis button. When user clicks on the ellipsis button, show the other projects the main task is assigned to

When adding an assignee, update number of people involve in a task

When Hover and Sub task is active:
1. When clicking projects dropdown will show
2. The delete button will also show.

When hover and editing sub task
5 pts 8 pts Ongoing Prototype (Company Page) Create clickable prototype for CDWEB
New Subtask will carry over the project_id of their parent task.

Assignee: ✕
☑ Jhaver Gurtiza
☐ Erick Caccam
☐ Demy Balanza
Apply

DELETING A SUBTASK
1. Show a modal box confirming project deletion

Assign subtask to a project
5 pts 8 pts Ongoing Prototype (Company Page) Create clickable prototype for CDWEB ✕
☐ CD Website
☐ CD CRM
☐ CD Tuition Service

When a subtask is added to a different project, add project to main task projects

ZULAGE!

Whenever there is a task content change detected, set a submission timer to wait for 3 seconds then submit the current task form.

If any change would be done to the the current task form before it is submitted, prevent its form submission then reset the submission timer to 3 seconds

Show a "Changes saved" notification on the lower left portion of the screen upon successful form submission

On the developer Console, log the current form details upon successful form submission.

Task Form should contain the following:
· task title
· task description
· an array of project_ids
· parent_task_id (for subtasks)
· assignee user_id

Changes saved

ADDING A MAIN TASK
1. If user has an active main task, append the created task after that task
2. If user does not have an active main task, prepend created task on the Product Backlog section
3. Add a form validation when the text fields on blur

All Task | + Add Task
All Tasks
Ongoing
TasksIncomplete
Tasks Completed
Tasks

5 Pending Planning Enter task here... CDWEB
Assignee: Employee ✕
Erick Caccam
Demy Balanza
Jhaver Gurtiza
Jerwin Fernandez

Default project will be the currently active project

Indicate border red if the estimate points has no value

Set "Pending" as default value for Project progress.

Set "Planning" as default value for SDLC.

Dropdown with search

ACHTUNG!

Populate the main task list dynamically. Every reload should provide a different content to the main task list

Each main task should have a randomly generated main task title and description.

Simulate primary keys and timestamps

Implement filtering main tasks

When hovering a task
5 (AP-5 pts) (Ongoing) (Prototype) (Company Page) Create clickable prototype ... CDWEB 2 mem
Jerwin
Jhaver
Erick
Flores
☐ CD CRM
☐ CD Learn Platform

If the task has more than 1

If the task has more than 3

MILESTONES PAGE

http://focus.village88.com/milestones/all

TASK Management

Milestones

Search.. | Fetch

☐ See Inactive Project

Coding Dojo
- ☐ CD Website
- ☐ CD CRM
- ☐ CD Tuition Service
- ☐ CD Calendar Service
- ☐ CD Learn Platform
- ☐ CD Code Generation

Village 88
- ☐ V88 Focus Tracker
- ☐ CWD Adhoc

Suppot Team
- ☐ Admissions
- ☐ Accounting

Consulting
- ☐ Mastery
- ☐ Acuity
- ☐ VIA Ventures

Incomplete, Completed, All Milestones

Incomplete ▼

Order of result should be based on ETA, starting from the nearest or almost due date down to farthest date.

+ Add Milestone

	Project	Title	ETA	Progress
1	5 pts LEARN, CRM	Create the wireframe of the Rollback-related features	09/25/2017	80%
2	5 pts LEARN	Implemented the CSRF in the CRM	09/25/2017	80%
3	5 pts CRM	Implemented the CSRF in the CRM	09/25/2017	80%
4	5 pts CD Website	Implemented the CSRF in the CRM	09/25/2017	80%
1	5 pts LEARN, CRM	Implemented the CSRF in the CRM	09/25/2017	80%
2	5 pts LEARN	Implemented the CSRF in the CRM	09/25/2017	80%
3	5 pts CRM	Implemented the CSRF in the CRM	09/25/2017	80%
4	5 pts CD Website	Implemented the CSRF in the CRM	09/25/2017	80%

See more

Default loaded is 15

only display edit view or calendar on hover, date should be red if it's alrady over due.

CDWEB CDCRM

Create the wireframe of the Rollback-related feature

This requires brainstorming and getting ideas from different Teams (US, Learn Platform, CRM, Admission). To properly handle the Stacks that will be taken by Onsite and Online Students.

Alias rollback_related_features | ETA 09/25/2017

Progress: 3 Completed, 3 Remaining tasks

Completed in Live
- ✓ (AP-5 pts) (EP-8 pts) (Completed) (Prototype) (Company Page) Create clickable pro — CDWEB ›
- ✓ (AP-5 pts) (EP-8 pts) (Completed) (Prototype) (Company Page) Create clickable pro — CDWEB ›
- ✓ (AP-5 pts) (EP-8 pts) (Completed) (Prototype) (Company Page) Create clickable pro — CDWEB ›

Current Sprint Cycle
- ✓ (AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot — CDWEB ›
- ✓ (AP-5 pts) (EP-8 pts) (Pending) (Prototype) (Company Page) Create clickable protot — CDWEB ›
- ✓ (AP-5 pts) (EP-8 pts) (Pending) (Prototype) (Company Page) Create clickable protot — CDWEB ›

and all other sections (Completed Locally/ Staging, PBL)

TASK MANAGEMENT PAGE

http://focus.village88.com/tasks/cd-website/465413556

TASK Management

CD Website

Ongoing 88 Tasks | Completed 57 Tasks | Live 48 Tasks

9/1 /17 | 9/18 /17 | Search.. | Fetch

☐ See Inactive Projects

Coding Dojo
- ☐ CD Website
- ☐ CD CRM
- ☐ CD Tuition Service
- ☐ CD Calendar Service
- ☐ CD Learn Platform
- ☐ CD Code Generation

Village 88
- ☐ V88 Focus Tracker
- ☐ CWD Adhoc

Suppot Team
- ☐ Admissions
- ☐ Accounting

Consulting
- ☐ Mastery
- ☐ Acuity
- ☐ VIA Ventures

All Task ▼ | + Add Task

Current Sprint Cycle
1	(AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot	CDWEB CDCRM
2	(AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot	CDWEB CDCRM
3	(AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot	CDWEB CDCRM
4	(AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot	CDWEB CDCRM
5	8 pts Ongoing ▼ Prototype ▼ (Company Page) Create clickable prototy	CDWEB CDCRM 4
6	(AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot	CDWEB CDCRM

Product Backlog
7	(AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot	CDWEB CDCRM
8	(AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot	CDWEB CDCRM
9	(AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot	CDWEB CDCRM
10	(AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot	CDWEB CDCRM
11	(AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot	CDWEB CDCRM
12	(AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot	CDWEB CDCRM
13	(AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot	CDWEB CDCRM
14	(AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot	CDWEB CDCRM

CDWEB CDCRM + | + Add Sub-Task ✕

5 pts | 8 pts | Ongoing ▼ | Prototype ▼

(Company Page) Create clickable prototype for Company Page

Description

🔍 Add to Milestone

Remaining Task
- (AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot — CDWEB
- (AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot — CDCRM
- (AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot — CDWEB
- 5 pts 8 pts Ongoing ▼ Prototype ▼ (Company Page) Create clickable pr — CDWEB ▼

Done
- ✓ (AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot — CDWEB
- ✓ (AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot — CDCRM
- ✓ (AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot — CDWEB

Search milestone by alias or title

🔍 rollback_

rollback_related_features
(Create the wireframe of the Rollback-related features)

rollback_git_feature
(Create the wireframe of the Rollback-related features)

rollback_project_changes_feature
(Create the wireframe of the Rollback-related features)

5 pts | 8 pts | Ongoing ▼ | Prototype ▼

(Company Page) Create clickable prototype for Company Page

Description

rollback_related_features ✕ | milestone_with_a_long_ ✕ | 🔍 Add to Milestone

Display alias only

Open link in new tab to display milestone details

TASK MANAGEMENT PAGE

Task Manager | Focus Tracker

http://focus.village88.com/tasks/cd-website/465413556

TASK Management

My Task
Milestones
Requested Features

Major
- CD Website
- CD CRM
- CD Tuition Service
- CD Calendar Service
- CD Learn Platform
- CD Code Generation

Minor
- V88 Focus Tracker
- CWD Adhoc
- Admissions
- Accounting
- Mastery
- Acuity
- VIA Ventures

☐ See Inactive Projects

CD Website | Ongoing 88 Tasks | Completed 57 Tasks | Live 48 Tasks

9/1 /17   9/18 /17   Search..   Fetch

All Task   + Request a Feature   + Add Task

Current Sprint Cycle
1 (AP-5 pts) (EP-8 pts) (Ongoing) (Prototype)
2 (AP-5 pts) (EP-8 pts) (Ongoing) (Prototype)
3 (AP-5 pts) (EP-8 pts) (Ongoing) (Prototype)
4 (AP-5 pts) (EP-8 pts) (Ongoing) (Prototype)
5 (AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot CDWEB CDCRM
6 (AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot CDWEB CDCRM

Product Backlog
7 (AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot CDWEB CDCRM
8 (AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot CDWEB CDCRM
9 (AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot CDWEB CDCRM
10 (AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot CDWEB CDCRM
11 (AP-5 pts) (EP-8 pts) (Ongoing) (Prototype) (Company Page) Create clickable protot CDWEB CDCRM

Feature Requests
(Company Page) Create clickable prototype for Company Page CDWEB

CDWEB

Feature Request   + Attach a File

(Company Page) Create clickable prototype for Company Page

Description

🔍 Add to Milestone

Comments

Demy Balanza Oct 12, Thursday
Climb leg rub face on everything give attitude nap all day for under the bed. Chase mice attack feet but rub. European minnow priapumfish mosshead warbonnet shrimpfish bigscale. Cutlassfish porbeagle

Demy Balanza Oct 12, Thursday
Climb leg rub face on everything give attitude nap all day for under the bed. Chase mice attack feet but rub. European minnow priapumfish mosshead warbonnet shrimpfish bigscale. Cutlassfish porbeagle

Demy Balanza Oct 12, Thursday
Climb leg rub face on everything give attitude nap all day for under the bed. Chase mice attack feet but rub. European minnow priapumfish mosshead warbonnet shrimpfish bigscale. Cutlassfish porbeagle

Press enter to submit...

Annotations (notes):

Clicking Request a Feature while in a project opens up the Feature Requests for that project

Default project will be the active project user is viewing

User who is requesting will be the profile image of the Feature Request

If **Attach a File** is clicked and upload is successful, show **Attachements** list and append file name

Open preview in a modal

Implement zooming

CDWEB

Feature Request / Bug Report   + Attach a File

Create clickable prototype for Company Page

Description

🔍 Add to Milestone

Attachments
📎 feature_request_wireframe-001.jpg ✖
📎 feature_request_wireframe-002.jpg ✖

Comments

Demy Balanza Oct 12, Thursday
Climb leg rub face on everything give attitude nap all day for under the bed. Chase mice attack feet but rub. European minnow priapumfish mosshead warbonnet shrimpfish bigscale. Cutlassfish porbeagle

Demy Balanza Oct 12, Thursday
Climb leg rub face on everything give attitude nap all day for under the bed. Chase mice attack feet but rub. European minnow priapumfish mosshead warbonnet shrimpfish bigscale. Cutlassfish porbeagle

Demy Balanza Oct 12, Thursday
Climb leg rub face on everything give attitude nap all day for under the bed. Chase mice attack feet but rub. European minnow priapumfish mosshead warbonnet shrimpfish bigscale. Cutlassfish porbeagle

Press enter to submit...